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1. Executive Summary 

Designed as a follow-on to the USAID/OFDA funded Projet d’Assistance Ciblée aux Communautés de Tchirozerine 
(PACT) program (2012-2013), PACT II continues to support the recovery of vulnerable households from 
successive years of crises in the Department of Tchirozerine in the Agadez region. The goal of the program is 
to consolidate initial recovery gains made in the food security and livelihoods situation of disaster-affected 
communities in the Tchirozerine Department, to prevent them from sliding back into extreme vulnerability.  
 
During the reporting period, project start-up activities were completed and baseline data relevant to the 
project objectives collected.  The project kickoff meeting was carried out on July 2, 2013 in Tchirozérine with 
the participation of elected officials; government technical services including the Comité Sous Régional de 
Prévention et de Gestion des Catastrophes et des Crises Alimentaires (CSR/PGCCA),1 representatives of the target 
communes and NGO partners. In coordination with these local stakeholders, 2,707 vulnerable households 
were identified in 65 vulnerable villages to benefit from seeds and tools through a voucher distribution 
system. Distribution of vouchers was completed as well as the first of two rounds of voucher redemption 
fairs. In addition, 53 villages (32 new and 21 supported under PACT) were identified for the creation of 70 
new VSLAs, and ongoing support and monitoring to 26 PACT supported groups. Finally, in close 
partnership with communal authorities, 22 villages were identified to participate in livelihoods restoration 
activities. 500 micro-entrepreneurs will receive support through business training and small conditional cash 
transfers – the selection of these beneficiaries is currently underway.  

 
 

2. Program Overview 

The population of Tchirozerine Department has suffered from the devastating effects of recurring food 
crises, natural disasters and regional instability in recent years. Continued support of vulnerable households in 
this region to meet their recovery needs in the next 12 months will prevent them from backsliding into more 
vulnerable conditions, and enable them to weather future shocks. Despite the relatively improved rainfall in 
2012 in the country compared to previous years, the ability of communities to meet their household needs 
has been weakened by repeated crises during preceding years and they remain unable to satisfy their needs 
and recover on their own. To enable the population of Tchirozerine to recover from these repeated shocks, it 
proves crucial to consolidate gains from the initial PACT program, targeting some of the existing 
beneficiaries and extending to new beneficiaries in new villages in the Tchirozerine Department. Building on 
the achievements of the PACT program (2012-2013), PACT II is helping target vulnerable communities 
improve their food security, recover and maintain their household and productive assets, strengthen their 
economic prospects and promote sustainable recovery, while reducing their vulnerability to future shocks; 
using a community-led, market driven approach. 
 
PACT II includes a package of interventions designed to consolidate and extend initial recovery gains made 
in the food security and livelihoods situation of disaster-affected communities in Tchirozerine in order to 
prevent them from sliding back into extreme vulnerability, by achieving two main objectives: 1) enhancing 
crop production of horticultural producers, and 2) restoring livelihood activities of producers and micro-
entrepreneurs.  
 
During the months of August and September 2013 the Department of Tchirozérine saw heavy rain fall, 
provoking flooding in the communes of Agadez, Tchirozérine, Dabaga, and Tabelot.  Although it as not as 
severe as the previous year, 522 households across 26 villages were affected. Gardens, water pumps, 
agricultural wells, foodstuffs, household items, animals, and crops were damaged. 

 

                                                 
1 Sub-regional Committee for the Prevention and Management of Catastrophes and Food Crises 
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3. Security 

The security situation in Agadez deteriorated during this reporting period, especially in September. Banditry 
and armed robberies became more common in the city and along high ways.  For example a gas station, food 
storage, a money transfer agency (BNIF AFOUA) and as well as a local NGO (Head-Temet) were victims of 
armed robberies during September 2013. Mercy Corps Agadez field office was also targeted during the night 
of 6-7 September 2013. While no one was hurt during the attack, a few items were stolen from the office and 
personal items such as cell phone and petty cash were seized from Mercy Corps staff. This robbery did not 
impact program activities and it appeared from the ensuing investigation that Mercy Corps was not 
specifically targeted. However and in coordination with the security service provider company, Mercy Corps 
reviewed its security protocols, to strengthen the vigilance of security guards and ensure the personnel can 
operate in a safer environment. Regional security and defense forces are working to apprehend the 
perpetrators and fight against the banditry in the region. 
 

4. Performance Summary 

Award-Level Beneficiaries  
Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

18,900 individuals 
(2,700 households) 

0 
18,949 individuals 
(2,707 households) 

0 
18,949 individuals 
(2,707 households) 

0 

 
Progress to Date 

SECTOR #1 
Agriculture and Food 
Security  
Subsector: Improving Agricultural 
Production/Food Security  

Objective:  Producers enhance crop production 

Geographic Area (s) 
The Tchirozerine Department of the Agadez Region of the Republic of 
Niger 

Beneficiaries Targeted  2,700 (0 IDPs) 

Beneficiaries Reached 
(Reporting Period) 

2,707 (0 IDPs) 

Beneficiaries Reached 
(Cumulative)  

2,707 (0 IDPs) 

Subsector: Improving Agricultural Production/Food Security 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people benefiting 
from seed 
systems/agricultural input 
activities, by sex. 

Male Yes 675 126 126 

Female Yes 2,025 2,581 2,581 

Other Yes 0 0 0 

Projected increase in the 
number of months of food 
self-sufficiency due to seed 
system activities/ agricultural 
input for beneficiary 
households. 

N/A Yes 50% 0% 0% 
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2,707 vulnerable heads of households (2,450 new and 257 previous PACT beneficiaries) in 65 targeted 

villages (see table below) were identified to benefit from agricultural production and food security subsector 

activities. Identification and selection criteria prioritized households who had been victims of recent shocks 

(notably floods), single- or women-headed households, households with more children under five, etc. as 

generally defined by the Comité Régional de Prévention et de Gestion des Catastrophes et Crises Alimentaires 

(CR/PGCCA)2 in close collaboration with local leaders, local authorities, community beneficiaries and Mercy 

Corps field teams.     

 

Table 1:  Beneficiaries by Commune 

Communes  
Target  village 

numbers 
New beneficiaries  

Previous PACT 
beneficiaries 

Total beneficiaries 

Agadez 9 271 74 345 

Tabelot 15 722 0 722 

Tchirozérine 25 957 136 1093 

Dabaga 16 500 47 547 

TOTAL 65 2450 257 2,707  

 

Prior to organizing voucher exchanges, the project staff sought feedback from each community to determine 
the ideal timeframe for obtaining different types of seeds, and Mercy Corps planned two voucher fairs 
accordingly. This pre-distribution research also allowed the team to coordinate with seed vendors (who had 
to travel a certain distance to proposition seeds/tools for fairs) to plan their stocks adequately.  Seeds such as 
maize, tomato and carrot were identified typically as needed in the first round (in August 2013), while potato 
seed was identified more generally as useful in the second round (planned for October 2013).  
  
Five local seed and tool providers (out of eleven) were identified in partnership with the Direction Régionale de 
l’Agriculture (DRA)3 as certified vendors to participate in the voucher fairs for seeds (corn, wheat, tomato, 
carrot, garlic, potato, onion) and agricultural tools. After verifying seeds’ stock, prices were negotiated for 
each seeds stock prior to germination tests and contract finalization. Germination tests were conducted for all 
seeds distributed by the Institut National de Recherche Agronomique (INRAN)4 through its regional seeds’ service 
at the Agadez DRA. Mercy Corps encountered certain delays leading up to voucher distribution – notably, 
having to re-negotiate with a supplier whose seeds did not pass germination tests conducted as described 
above under the control and oversight of the regional agriculture department.  
 
In August, the 2,450 new beneficiaries received a set of vouchers totaling 35,000 FCFA (approximately 
US$70) while 257 previous PACT  beneficiaries identified as persistently vulnerable, received vouchers in the 
amount of 17,500 FCFA (approximately $US35). To avoid future delays, vouchers were distributed in a single 
round, given the pressing need for beneficiaries to receive both garden seed (carrot, tomato and onion) and 
the cool season crop seeds (corn and wheat), in time to initiate nurseries, which require up to two months 
prior to transplanting. Beneficiaries were informed that their vouchers could be redeemed at two separate 
voucher fair events, timed to coincide with the planting season for a) garden seeds and grains and b) potatoes. 
Thus, the second voucher fair is planned for the first weeks of October 2013, a time identified as favorable 

                                                 
2 Regional Committee for the Prevention and Management of Catastrophes and Food Crises 
3 Regional Agricultural Department 
4 National Agricultural Research Institute 
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for potato planting, an activity prominent in the zone around Mt. Bagazam in Tabelot Commune. Every 
single voucher in the voucher set was coded for each beneficiary and officially signed over to each individual 
to ensure unbroken accountability from (1) distribution; to (2) redemption of each voucher by the 
beneficiaries to (3) justification by vendors of vouchers for reimbursement. 

 
 

 

 

 

Corn and wheat seed Sample extraction at INRAN  Corn and wheat germination tests 
 
Seven distribution centers for fairs were set up (two each in Dabaga, Tabelot, and Tchirozérine; one in 
Agadez) to facilitate exchanges between providers and beneficiaries. During distribution, certain communities, 
principally in the Dabaga Commune, commented that the distance from their community to the distribution 
site was too far.  To address this concern we have thus planned more decentralized sites for the second round 
of voucher fairs. A post distribution monitoring will be conducted after all distributions have occurred to 
better determine efficiency, effectiveness and further lessons to be learned on the process. This will also 
inform and feed in future monitoring/evaluation    
 
By the end of the reporting period the following quantities of seeds and agricultural tools had been redeemed 
by beneficiaries after the first voucher fair. 
 

Table 2: Voucher-exchange seed and tools quantities  
 Seed quantities in kg    

Commune Corn Wheat Onion Garlic Tomato Carrot Shovels Rakes Hoes 

Agadez 2,382 2,859 251 496 9 59 487 385 487 

Dabaga 4,010 4,427 474 513 14 18 701 619 678 

Tabelot 2,054 3,839 606 1,705 9 2 697 697 697 

Tchirozerine 4,160 4,554 612 1,578 18 29 780 780 780 

Totals 12,606 15,679 1,943 4,292 50 108 2,665 2,481 2,642 

 
 

Table 3:  Approximate $US monetary equivalents 

Commune Corn Wheat Onion Garlic Tomato Carrot Shovel Rake Hoe Total 

Agadez 2,406 3,466 7,598 1,002 1,768 6,260 2,115 1,283 3,099 28,998 

Dabaga 4,050 5,366 14,356 1,034 2,768 2,145 3,045 2,063 4,315 39,142 

Tabelot 2,074 4,654 18,348 3,443 1,989 285 3,027 2,323 4,435 40,580 

Tchiro 4,202 5,520 18,552 3,188 3,822 3,677 3,388 2,600 4,964 49,912 

Grand Total 12,732 19,006 58,855 8,668 10,347 12,367 11,575 8,270 16,813 158,631 
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In addition, 1,900 beneficiaries received training in agriculture offered by seven trainers from the Tchirozérine 
Direction Départementale de l’Agriculture (DDA), who delivered 41 two-day training workshops. An initial survey 
of 390 producers and coordination with the department of agriculture helped define training themes of most 
interest for each area.  Main interests identified: 

 Techniques of compost production 

 Techniques for use of mineral fertilizers 

 Crop development techniques (site preparation, seed treatment and handling, planning techniques, 
and crop maintenance) 

 Use of pesticides and alternative crop protection methods 

 Basic irrigation techniques 
 

Table 3: Beneficiaries trained by commune and by center 

 
 

SECTOR #2 
Economic Recovery and 
Market Systems 
Subsector: Livelihoods Restoration, 
Microfinance 

Objective:  Producers and micro-entrepreneurs restore their livelihood activities. 

Geographic Area (s) The Tchirozerine Department of the Agadez Region of the Republic of Niger 

Beneficiaries Targeted  9,800 individuals (1,400 households) (0 IDPs) 

Beneficiaries Reached 
(Reporting Period) 

0 (0 IDPs) 

Beneficiaries Reached 
(Cumulative)  

0 

Subsector: Livelihoods Restoration 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people assisted 
through livelihood restoration 

Male Yes 150 0 0 

Female Yes 350 0 0 

Commune Training Center Beneficiaries trained 
Number of workshops 

organized 

Agadez Toudou billa 272 6 
Azel Ecole 74 2 

Dabaga 
Dabaga 110 3 

Indoudou 238 5 

Mararabat 89 2 

Temilt/Amdigra 211 4 

Tchirozérine Goofat Ouest 255 5 

Tchirozérine town 525 11 

Tchintaboraqk Est 128 3 

TOTAL 
 

1,902 41 
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activities, by sex Other Yes 0 0 0 

Percent of beneficiaries 
reporting their livelihoods 
restored within three to six 
months after receiving support 

N/A Yes 50% 0 0 

Total USD amount channeled 
into the program area through 
livelihoods restoration 
activities 

N/A Yes $75,000 0 0 

Subsector: Microfinance 

INDICATORS Disaggregated Applicable 
Cumulative 
Value 
Targeted 

Reporting 
Period 
Reached 

Cumulative 
Reached 

Number of people, by sex, or 
MSEs newly receiving financial 
services or continuing to 
receive financial services due to 
USAID/OFDA support 

Male Yes 420 0 0 

Female Yes 980 0 0 

Other Yes 0 0 0 

Percentage of financial service 
accounts/groups supported by 
USAID/OFDA that are 
functioning properly 

N/A Yes 70% 0 0 

Total USD amount channeled 
into the program area through 
microfinance activities 

N/A No N/A N/A N/A 

 
During the reporting period, activities related to the second objective included beneficiary selection, planning 
and initial training of trainers for upcoming VSLA and livelihoods restoration activities.  
 
Micro-finance subsector 
An agreement was signed between Mercy Corps and the national partner, ASUSU CIIGABA on September 
1, 2013 for VSLA support services. Five field agents and a supervisor were recruited, trained and installed at 
site by ASUSU CIIGABA, to offer local support to the development of VSLAs that are to be trained. Joint 
field orientation and awareness-raising with local authorities on micro-finance activities was carried out during 
five days in September 2013 in 53 villages in the three communes (Dabaga, Tchirozérine and Agadez), 
meeting a total of 2,055 women self-grouped in 96 VSLAs (70 new and 26 previously established in PACT). 
From September 23-29, 2013, a training-of-trainers session was done for ASUSU CIIGABA new field agents 
by their professional trainers on VSLA methodology, including the following key points: 

 Group leadership, elections, and good governance 

 Internal rules and regulations and legal recognition 

 Savings, social contributions, “solidarity fund”, and the first “savings/share” meeting 

 Credit, conflict management and the first “credit” meeting. 

 Interest, penalties and the first “reimbursement” meeting  

 Partnership and negotiation 

 Monitoring and self-evaluation 

 Capital distribution and independence 
 
An assessment on the 26 previous PACT supported VSLAs was conducted by Mercy Corps and ASUSU 
CIIGABA to determine where there is specific need for further strengthening the dynamism of the groups 
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and their long-term efficiency and effectiveness. The findings will be analyzed and further capacity building of 
these groups will be implemented in the next quarter.  
 
Livelihoods restoration subsector 
This subsector aims to facilitate small enterprise development through financial and technical support to a 
group of 500 small entrepreneurs. In consultation with communal authorities, 22 villages were selected as area 
of focal for these activities based on the general criteria of market accessibility and economic development 
potentials. Awareness-raising was conducted in these communities focused on the goals of the support fund 
and conditions to access it. The potential micro-initiative businesses plans, their viability, prioritization and 
trainings and disbursements will be conducted in the next quarter. 
   
Selection criteria for small enterprise support use the following criteria: 

 Past and current history of the enterprise 

 Degree to which these enterprises have been affected negatively by past crises 

 Viability of business plans proposed 

 Potential to excel with the business 

 Viability of the proposed micro-business initiative 

From among the business plans assessed, a variety of potential activities proposed include: 

 Palm frond mat making 

 Art object making 

 Dyeing 

 Knitting 

 Perfume-making 

 Small restaurants 

 Small retail commerce 

 Grain sales 

 Corn flour production 

 Vegetable sales 

 Sales of agricultural inputs (fertilizers) 

 Fuel sales 

 Cell phone credit sales 

 

5. Monitoring & Evaluation 

At the start of the project, the team developed an indicator plan based on the project logframe and assigned 
specific responsibilities and designed monitoring tools to be used. This work allowed the project to define an 
approach for the baseline, a strategy for both geographic and beneficiary targeting, and definition of 
monitoring activities. 
 
Concerning the choice of target villages, the project used an updated vulnerability framework established by 
the regional system for the prevention and management of food crises, a prioritization that was confirmed at 
a national government of Niger and partners’ workshop in Maradi in June 2013. 
 
Beyond this, additional criteria were considered in confirming the choices, including: 

 Villages officially declared vulnerable by the CR/PGCCA. 

 existence of gardening sites 

 market accessibility 

 presence of market gardeners recognized as vulnerable by the village 

 possibility of access to land for vulnerable households 

 villages situated along koris5 
 

                                                 
5 Seasonal water courses 
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A Household Economy Analysis (HEA) profile was established for each target village, in order to better 
establish targeting for vulnerable households among the most vulnerable and vulnerable. Additionally, the 
project used the household targeting (women-headed households, households recently affected by natural 
disasters) as recommended by the CR/PGCCA. 
 
A baseline study was initiated to establish a referential point for PACT II which will serve as comparison 
element for the final evaluation of the PACT project. This baseline study revealed an overall household 
nutritional diversity score of three groups of food (such as cereals, green leaves and spices) per day on 
average. The groups of food rich in iron, protein, or vitamin A are absent or rarely consumed. This 
information has been used to inform the program’s intervention strategy, for example, among seeds 
distributed, several (carrots, tomatoes) contain micro-nutrients that should contribute to improvements in 
household nutritional diversity scores. Additionally, data relating to agricultural practices has been gathered 
and will serve to better understand the strengths and weaknesses of producers. 
 

6. Coordination 

Mercy Corps works in close collaboration with administrative and communal authorities, state technical 
services (notably the regional department of agriculture, the regional women’s promotion department and the 
child protection department), private sector actors (vendors), as well as other development partners (Oxfam, 
HELP, CICR, CIZ, OIM, Karkara, UN agencies) in order to avoid duplication in the work initiated. 
 
Mercy Corps has participated in the OCHA regional office meetings involving these partners. To avoid 
duplication or contradiction in the support to income generating activities (IGA) in Agadez, and to 
harmonize the way this work is initiated, a coordination meeting was held between CICR, Karkara and Mercy 
Corps organized by the Haute Autorité à la Consolidation de la Paix (HACP)6 both at national level in Niamey 
and in the field in Agadez. Other coordinating meetings also relating to support to IGAs have been held with 
OIM and Oxfam. 
 

7. Conclusion and Upcoming Activities 

Overall, the program is on track towards meeting its two objectives – enhancing crop production and 
restoring livelihoods activities. There has been a slight delay in initiating trainings and cash transfers to micro-
entrepreneurs, given the higher than anticipated demand in each community to participate in these activities. 
A key lesson learned during this reporting period related to micro-enterprises is the need for adequate time to 
provide appropriate support to micro-entrepreneurs in developing business plans and preparing funding 
requests. 
 
Key activities planned for the next quarter include: 

 Organize the second voucher fair for potato seeds; 

 Seed and tool voucher post-distribution monitoring; 

 Agricultural training principally in the Tabelot area, where majority of beneficiaries preferred to receive 
potato seeds; 

 Follow-up technical support to agricultural producers; 

 Selection, training and management training of micro-entrepreneurs; 

 Initial cash transfers to micro-entrepreneurs to initiate business start-up; 

 Ongoing support to micro-entrepreneurs as they carry out their business plans; 

 Establishment of the support roadmap for previous PACT VSLAs; and,  

 Awareness raising among beneficiaries around the creation, development, and accompaniment of the 
new VSLAs. 

 

                                                 
6 High Council for the Consolidation of Peace 


